
October 31, 2015 

Kevin Turner 

On-Scene Coordinator 

USEPA Emergency Response 

8588 Rt. 148 

Marion, IL 62959 

 

RE: Monthly Progress Report No. 22 (October 2015) 

Chemetco – Hartford, IL 62048 

 

Dear Mr. Turner 

This monthly progress report is submitted by Paradigm Minerals & Environmental Services to satisfy the 

requirements of the Consent Decree Case 3:00-cv-00670-DRH-DGW Document 209 approved 

on 9/13/13 to provide U.S. EPA with a monthly progress report about the ongoing activities at the 

former Chemetco Site in Hartford, IL. 

 

1. Actions Taken During the previous Month to Comply with Consent Decree 

 Processed and sold 6,800.37 MT of material in July to DJL Mining. 

 

2. Summary of Data Received during the Reporting Period: 

 Storm water Outfall #5 data can be found on Illinois EPA Netdmr website.  

 Air monitoring data is available on the drop box link from Aton.  

 

3. Work Plans and other Deliverables Submitted during the Reporting Period: 

 Air Monitoring  work plan is under USEPA evaluation.  

 

4. Activities Planned for the Next Reporting Period: 

 Metallic Separation Plant- 

1. The plant is in full production and running  (2) 12-hour shifts. Improvements will 

continue to increase efficiencies and thru put on an ongoing basis.  

2. Working on a contract to sale the low grade iron fines and course material. 2 

Containers of sample material were sent to potential end user for evaluation. 

Material is in transit for testing an evaluation.   

3. Prepping for truck traffic infrastructure and truck decontamination areas.  



4. The annexation agreement has been submitted to the bankruptcy courts for 

approval. If approved the Village of Hartford will move forward with the annexation 

agreement and start the process to bring potable water to the site.  

 Zinc Bunker- 

1. We have shipped 45,764 tons to date and will continue shipping. Based on previous 

estimates from the Estate and others there was 50,000 tons of material total. We 

estimate there is approximately 50,000 tons left to move.  

 DIS Building 

1. Demolition of the DIS building is underway and work is being done as available time 

permits.  

 Fugutive Dust 

1. Air Monitoring System- Continue operating with the air monitoring system in place 

and are posting the data on a monthly basis to the Dropbox for EPA access. We had 

a few exceedances in September that was resolved same day and validated the 

protocols with the automatic warning system.  

2. Dust Suppression- Water misting systems in place on the processing plant to reduce 

fugitive dust. 

3. Water Spray Truck- Daily operations include sweeping and spraying areas of 

operation with water to reduce fugitive dust.  

 Waste Management- Ongoing 

 

5. Problems Encountered, Anticipated Problems and Planned Resolutions of Past or Anticipated 

Problems: 

 Nothing to report at this time.  

    

6. Modifications to Approved Work Plans or Schedules: 

 Nothing to report at this time.  

 

7. Summary off -site Shipments-  

 6,800.37 MT DJL Zinc Bunker Material in September. 

 52,780 lbs of scrap steel were sent to Grossman. 

 10,480 lbs of Hazardous Waste to Heritage  (PPE- Miscellaneous Debris) 

 (16) 40 yard container of standard nonhazardous waste sent to Roxanna Landfill. 

(Regular Municipal Waste)  

 3,940 lbs of nonhazardous waste sent to Midwest Landfill. ( Supersacks & Polydrums) 

 As of 9/31/2015 the grand total of Slag and Zinc Bunker Material shipped to DJL Mining 

in 2015 is 45,764.297 metric tons  



8. Health and Saftey 

 Continued installing guard rails around site. 

 Updated fire extinguishers on site. 

 Hired 6 new employees and completed initial training and orientation. 

 Preformed personal air tests on 6 employees. 

 Cleaned up decontamination area.  

 Preparing Annual Reports for IEPA. 

If you have any questions regarding this progress report, please feel free to call me at (314) 409-7283   

Regards,   

 

 

Steve Zuber 

Paradigm Minerals & Environmental Services 

3754 Chemetco Lane 

Hartford, IL 62048 

Cell: (314) 409- 7283 


